
DATED: 11/16/2021

Total Project Budget: All costs associated with the 

project are subject to 963 CMR 2.16(5)
MSBA Cost Code  Current Budget   Billed to Date  % Complete

OPM Feasibility Study 0001‐0000                                   300,000                                  205,816  68.6%

A&E Feasibility Study 0002‐0000                                   700,000                                  700,000  100.0%

Env. & Site 0003‐0000                                       1,000                                          996  99.6%

Other 0004‐0000                                     50,000                                     28,455  56.9%

Feasibility Study Agreement Subtotal 0000‐0000 1,051,000                               935,267                                89.0%

Legal Fees 0101‐0000                                     50,000                                              ‐    0.0%

Owner's Project Manager 0102‐0000                             12,400,000                                              ‐    0.0%

Design Development 0102‐0400                                   300,000                                              ‐    0.0%

Construction Contract Documents 0102‐0500                                   570,000                                              ‐    0.0%

Bidding 0102‐0600                                   280,000                                              ‐    0.0%

Construction Contract Administration 0102‐0700                               6,620,000                                              ‐    0.0%

Closeout 0102‐0800                                   330,000                                              ‐    0.0%

Extra Services 0102‐0900                               1,500,000                                              ‐    0.0%

Reimbursable  & Other Services 0102‐1000                               2,500,000                                              ‐    0.0%

Cost Estimates 0102‐1100                                   300,000                                              ‐    0.0%

Advertising 0103‐0000                                     25,000                                              ‐    0.0%
Administration Subtotal 0100‐0000 12,475,000                                                                        ‐    0.0%

Basic Services Subtotal 0201‐0000                             22,215,134                                              ‐    0.0%

Design Development 0201‐0400                               6,282,412  ‐                                         0.0%

Construction Contract Documents 0201‐0500                               7,995,797  ‐                                         0.0%

Bidding 0201‐0600                                   630,069  ‐                                         0.0%

Construction Contract Administration 0201‐0700                               7,078,405  ‐                                         0.0%

Closeout 0201‐0800                                   228,451  ‐                                         0.0%

Reimbursable and Other Services 0203‐0000                               2,550,000                                              ‐    0.0%

Printing (over minimum) 0203‐0200                                     50,000  ‐                                         0.0%

Other Reimbursable Costs 0203‐9900                               2,500,000  ‐                                         0.0%

Sub‐Consultants 0204‐0000                               2,750,000                                              ‐    0.0%

Hazardous Materials 0204‐0200                                   250,000  ‐                                         0.0%

Geotech & Geo‐Env. 0204‐0300                               1,500,000  ‐                                         0.0%

Site Survey 0204‐0400                                   250,000  ‐                                         0.0%

Wetlands 0204‐0500                                   500,000  ‐                                         0.0%

Traffic Studies 0204‐1200                                   250,000  ‐                                         0.0%
Architecture/Engineering Subtotal 0200‐0000 27,515,134                                                                        ‐    0.0%

Pre‐Construction Services 0501‐0000 ‐                                          ‐                                        

Construction 0502‐0000 240,885,538                                                                      ‐    0.0%

Construction Budget 0502‐0001 240,885,538                          ‐                                         0.0%

Change Orders 0508‐0000 ‐                                          ‐                                        

Construction Costs Total 0500‐0000 240,885,538                                                                      ‐    0.0%

Utility company Fees 0601‐0000 500,000                                  ‐                                         0.0%

Testing Services 0602‐0000 500,000                                  ‐                                         0.0%

Swing Space/Modulars 0603‐0000 ‐                                          ‐                                        

Other Project Costs (Mailing & Moving) 0699‐0000 100,000                                  ‐                                         0.0%

Misc. Project Costs Subtotal 0600‐0000 1,100,000                                                                           ‐    0.0%

Furnishings 0701‐0000 3,441,600                               ‐                                         0.0%

Computer Equipment 0703‐0000 3,441,600                               ‐                                         0.0%

FF&E Subtotal 0700‐0000 6,883,200                                                                           ‐    0.0%

Owner's Contingency (Soft Cost) 0801‐0000 1,204,428                               ‐                                         0.0%

Owner's Contingency (Hard Cost) 0801‐0000 14,453,132                             ‐                                         0.0%

Owner's Contingency Total 0800‐0000 15,657,560                            ‐                                        0.0%

TOTAL PROJECT BUDGET 305,567,432                          935,267                                0.3%
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