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BPTech - Master ProjeBPTech - Master Project ScheduleBPTech - Master Project ScheduleBPTech - Master Project ScheduleBPTech - Master Project ScheduleBPTech - Master Project Schedule
OPM SelectionOPM SelectionOPM SelectionOPM SelectionOPM SelectionOPM Selection
A1000 PMA Interview 1 02-Oct-19 A 02-Oct-19 A
A1010 OPM Selection Period 27 28-Aug-19 A 03-Oct-19 A
A1020 Contract Negotiation 3 03-Oct-19 A 07-Oct-19 A
A1380 MSBA OPM Review Panel 1 04-Nov-19 A 04-Nov-19 A
A1390 PMA Contract Executed 5 05-Nov-19 A 14-Nov-19 A

Designer SelectionDesigner SelectionDesigner SelectionDesigner SelectionDesigner SelectionDesigner Selection
A1030 OPM Draft Designer RFS & Send DRAFT to District 10 21-Oct-19 A 01-Nov-19 A
A1430 District Approve Designer RFS 5 04-Nov-19 A 05-Nov-19 A
A1040 MSBA Approve Designer RFS 10 05-Nov-19 A 12-Nov-19 A
A1060 Designer RFS Advertisements 5 07-Nov-19 A 13-Nov-19 A
A1470 Designer Site Visit 1 21-Nov-19 A 21-Nov-19 A
A1050 Designer RFS Response Period 21 13-Nov-19 A 12-Dec-19 A
A1070 Evaluate Responses & Submit to MSBA (Due 10 days prior to DSP) 15 13-Dec-19 A 02-Jan-20 A
A1080 Designer Selection Panel Mtg #1 (21Jan20 CONFIRMED) 0 21-Jan-20 A
A1090 Designer Selection Panel Mtg #2 (11Feb20 CONFIRMED) 0 11-Feb-20 A
A1100 Negotiate & Execute Contract 10 12-Feb-20 A 06-Mar-20 A

Preliminary Design PPreliminary Design ProgramPreliminary Design ProgramPreliminary Design ProgramPreliminary Design ProgramPreliminary Design Program
A1110 School Dept Develop DRAFT Education Program 92 31-Oct-19 A 18-Mar-20 A
A1490 Visioning Session #01 1 09-Apr-20 A 09-Apr-20 A
A1500 Visioning Session #02 1 30-Apr-20 A 30-Apr-20 A
A1510 Visioning Session #03 1 21-May-20 A 21-May-20 A
A1190 Education Program Refinements Through Visioning Sessions 42 09-Mar-20 A 28-May-20 A
A1520 School Committee Meeting Vote on c.74 Viability (June 2, 2020) 1 02-Jun-20 A 02-Jun-20 A
A1200 Final Revisions, Review & Acceptance of Education Program 6 29-May-20 A 11-Jun-20 A
A1120 Draft Initial Space Summaries 10 08-Jun-20 A 19-Jun-20 A
A1480 District Submit Chapter 74 Viability Document (Due 6/23, 10 Weeks 60 19-Mar-20 A 23-Jun-20 A
A1130 Evaluation of Existing Conditions 50 04-May-20 A 30-Jun-20 A
A1140 Establish Site Development Requirements 17 25-Jun-20 A 17-Jul-20 A
A1150 Preliminary Evaluation of Alternatives 20 22-Jun-20 A 30-Jul-20 A
A1210 Cost & Schedule Analysis of PDP Alternatives 15 20-Jul-20 A 20-Aug-20 A
A1220 SBC Approval of PDP Alternatives 11 13-Aug-20 A 20-Aug-20 A
A1160 Compile & Submit PDP to MSBA 1 21-Aug-20 A 01-Sep-20 A
A1170 MSBA Review Period 21 02-Sep-20 A 23-Oct-20 A
A1180 Respond to MSBA Review Comments 14 26-Oct-20 A 06-Nov-20 A

Preferred Schematic Preferred Schematic ReportPreferred Schematic ReportPreferred Schematic ReportPreferred Schematic ReportPreferred Schematic Report

A A A A A A A A A A A A A A A
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School Dept Develop DRAFT Education Program
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A1230 Evaluation of Existing Conditions (Phase II Exploration) 30 02-Sep-20 A 13-Oct-20 A
A1240 Final Evaluation of Alternatives 40 02-Sep-20 A 12-Nov-20 A
A1530 Sustainability LEED Charrette (12/7) 1 07-Dec-20 A 07-Dec-20 A
A1250 Identification and Development of Preferred Solution 30 12-Nov-20 A 22-Dec-20 A
A1260 Local Actions and Approvals (12/22 SBC) 1 22-Dec-20 A 22-Dec-20 A
A1310 Compile and Submit PSR [Dec 29, 2020 deadline] 5 23-Dec-20 A 29-Dec-20* 0
A1290 MSBA Facilities Assessment Subcommittee [Jan 13 or 20th] 1 13-Jan-21* 14-Jan-21 0
A1280 MSBA PSR Review Period 21 30-Dec-20 19-Jan-21 9
A1300 Response to MSBA PSR Review Comments Due 14 20-Jan-21 02-Feb-21 9
A1270 MSBA Board of Directors Approval of PSR [Feb 11, 2021 per MSBA 0 11-Feb-21* 0

Schematic DesignSchematic DesignSchematic DesignSchematic DesignSchematic DesignSchematic Design
A1400 Schematic Estimate Set Due 0 08-Jul-21 0
A1410 Schematic Estimating Period 15 08-Jul-21 29-Jul-21 0
A1320 Schematic Design Period 125 11-Feb-21 05-Aug-21 0
A1420 Estimate Reconcilation & Value Engineering 10 29-Jul-21 12-Aug-21 0
A1330 Compile and Submit SD to MSBA [Sept 8, 2021 deadline] 10 12-Aug-21 26-Aug-21* 4
A1340 MSBA Review Period 21 27-Aug-21 16-Sep-21 20
A1350 Respond to MSBA Review Comments 14 17-Sep-21 30-Sep-21 27
A1370 Negotiate PS&B / Project Funding Agreement 15 16-Sep-21 07-Oct-21 14
A1360 MSBA Board Approval of Project Scope and Budget [Oct 27, 2021] 0 27-Oct-21* 0

DESE SubmittalDESE SubmittalDESE SubmittalDESE SubmittalDESE SubmittalDESE Submittal
A2620 Schematic Design DESE Submittal 10 12-Aug-21 26-Aug-21 19
A2630 DESE Review Period 15 26-Aug-21 16-Sep-21 19
A2640 DESE Supplement - Provide add'l info if requested 10 16-Sep-21 30-Sep-21 19

PermittingPermittingPermittingPermittingPermittingPermitting
Board of Health RevBoard of Health ReviewBoard of Health ReviewBoard of Health ReviewBoard of Health ReviewBoard of Health Review
A2230 Determination of Applicability @ SD 5 26-Aug-21 02-Sep-21 39

MAAB AccessibilityMAAB Accessibility VariancesMAAB Accessibility VariancesMAAB Accessibility VariancesMAAB Accessibility VariancesMAAB Accessibility Variances
A2680 Determination of Applicability @ SD 5 26-Aug-21 02-Sep-21 39

Project FundingProject FundingProject FundingProject FundingProject FundingProject Funding
A1440 Critical Community Outreach Period 60 12-Aug-21 04-Nov-21 0
A1450 Appropriation of Funds - Special Town Meetings (TBD) 20 07-Oct-21 04-Nov-21 0
A1460 Authorization of Borrowing - Ballot Vote (TBD) 30 04-Nov-21 16-Dec-21 0

Detailed DesignDetailed DesignDetailed DesignDetailed DesignDetailed DesignDetailed Design
A2570 LEED/CHPS Registration (After DD Estimate Set) 5 09-Mar-22 16-Mar-22 156
A2580 LEED/CHPS Provisional Design Pkg Submittal (After 60% Estimate 10 04-Aug-22 18-Aug-22 55

A A A A A A A A A A A A A A A
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Design DevelopmentDesign DevelopmentDesign DevelopmentDesign DevelopmentDesign DevelopmentDesign Development
A1630 DD Estimate Set 59 16-Dec-21 09-Mar-22 0
A1870 DD Cx Review 10 09-Mar-22 23-Mar-22 17
A1640 DD Estimating 15 09-Mar-22 30-Mar-22 0
A1660 DD Design & Constructibility Reviews 20 09-Mar-22 06-Apr-22 7
A1650 DD VE & Reconciliation 10 30-Mar-22 13-Apr-22 0
A1670 DD Submission to MSBA 5 08-Apr-22 15-Apr-22 0
A1680 DD MSBA Review Period 21 16-Apr-22 06-May-22 76
A1690 DD District Response to MSBA Review Comments 14 07-May-22 20-May-22 76

60% Design60% Design60% Design60% Design60% Design60% Design
A1770 60% Estimate Set (Possibly Early Site if CMAR) 79 15-Apr-22 04-Aug-22 0
A1850 60% Cx Review 10 04-Aug-22 18-Aug-22 45
A1780 60% Estimating 15 04-Aug-22 25-Aug-22 0
A1800 60% Design & Constructibility Reviews 20 04-Aug-22 01-Sep-22 5
A1790 60% VE & Reconciliation 10 25-Aug-22 08-Sep-22 0
A1810 60% Submission to MSBA 5 08-Sep-22 15-Sep-22 0
A1820 60% MSBA Review Period 21 16-Sep-22 06-Oct-22 14
A1990 Structural Peer Review Period 15 15-Sep-22 06-Oct-22 45
A1830 60% District Response to MSBA Review Comments (in working day 14 07-Oct-22 20-Oct-22 14

90% Design90% Design90% Design90% Design90% Design90% Design
A1700 90% Estimate Set (Possibly Early Foundation & Steel if CMAR) 35 15-Sep-22 03-Nov-22 0
A1710 90% Estimating 15 03-Nov-22 24-Nov-22 0
A1730 90% Design & Constructibility Reviews 20 03-Nov-22 01-Dec-22 5
A1720 90% VE & Reconciliation 10 24-Nov-22 08-Dec-22 0
A1740 90% Submission to MSBA 5 08-Dec-22 15-Dec-22 0
A1860 90% Cx Review 10 15-Dec-22 29-Dec-22 34
A1750 90% MSBA Review Period 21 16-Dec-22 05-Jan-23 34
A1760 90% District Response to MSBA Review Comments (in working day 0 06-Jan-23 06-Jan-23 34

100% Design100% Design100% Design100% Design100% Design100% Design
A1840 100% Bid Package 44 15-Dec-22 15-Feb-23 0
A1880 100% Submission to MSBA 5 08-Feb-23 15-Feb-23 0

PermittingPermittingPermittingPermittingPermittingPermitting
MHC - MA Historical MHC - MA Historical CommissionMHC - MA Historical CommissionMHC - MA Historical CommissionMHC - MA Historical CommissionMHC - MA Historical Commission
A1610 Compile & Submit PNF to MHC @ PSR 10 26-May-20 A 08-Jun-20 A
A1620 MHC Review Period 20 11-Jun-20 A 13-Jul-20 A

OIG - CM @ Risk AppOIG - CM @ Risk ApprovalOIG - CM @ Risk ApprovalOIG - CM @ Risk ApprovalOIG - CM @ Risk ApprovalOIG - CM @ Risk Approval
A2960 Determination of Applicability @ PSR 5 29-Dec-20 04-Jan-21 1616

A A A A A A A A A A A A A A A
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MEPA ENF/EIRMEPA ENF/EIRMEPA ENF/EIRMEPA ENF/EIRMEPA ENF/EIRMEPA ENF/EIR
A2710 Determination of Applicability @ PSR 5 29-Dec-20 04-Jan-21 1616

EEA Article 97 Land EEA Article 97 Land Disposition PolicyEEA Article 97 Land Disposition PolicyEEA Article 97 Land Disposition PolicyEEA Article 97 Land Disposition PolicyEEA Article 97 Land Disposition Policy
A2720 Determination of Applicability @ PSR 5 29-Dec-20 04-Jan-21 1616

MA DEP BWP Air QuMA DEP BWP Air Quality ProgramMA DEP BWP Air Quality ProgramMA DEP BWP Air Quality ProgramMA DEP BWP Air Quality ProgramMA DEP BWP Air Quality Program
A2890 GC to Submit Notification 10 Days Prior to Excavation Start 1 04-Apr-23 05-Apr-23 9

MA DOT PermittingMA DOT PermittingMA DOT PermittingMA DOT PermittingMA DOT PermittingMA DOT Permitting
A2730 Determination of Applicability @ PSR 5 29-Dec-20 04-Jan-21 1616

MA DPH PermittingMA DPH PermittingMA DPH PermittingMA DPH PermittingMA DPH PermittingMA DPH Permitting
A2740 Determination of Applicability @ PSR 5 29-Dec-20 04-Jan-21 1616

MAAB Accessibility MAAB Accessibility VariancesMAAB Accessibility VariancesMAAB Accessibility VariancesMAAB Accessibility VariancesMAAB Accessibility Variances
A2780 Determination of Applicability @ SD 5 29-Dec-20 04-Jan-21 1616

Wetlands ProtectionWetlands Protection Act NOI (310 CMR 10.00)Wetlands Protection Act NOI (310 CMR 10.00)Wetlands Protection Act NOI (310 CMR 10.00)Wetlands Protection Act NOI (310 CMR 10.00)Wetlands Protection Act NOI (310 CMR 10.00)
A2900 Submit NOI @ 60% (BRP WPA Form 3) to Con Com and MA DEP 10 15-Sep-22 29-Sep-22 82
A2910 MA DEP Assignment of File Number 10 29-Sep-22 13-Oct-22 82
A2920 Public Hearing to Solicit Public Comments 5 13-Oct-22 20-Oct-22 82
A2930 Public Comment Period (21 CDs) 15 20-Oct-22 10-Nov-22 82
A2940 Order of Conditions Issued 1 10-Nov-22 11-Nov-22 82

MA Office of CoastalMA Office of Coastal Zone Mgmt (CZMA)MA Office of Coastal Zone Mgmt (CZMA)MA Office of Coastal Zone Mgmt (CZMA)MA Office of Coastal Zone Mgmt (CZMA)MA Office of Coastal Zone Mgmt (CZMA)
A2950 Determination of Applicability @ PSR 10 29-Dec-20 11-Jan-21 1611

Planning & ZoningPlanning & ZoningPlanning & ZoningPlanning & ZoningPlanning & ZoningPlanning & Zoning
A2880 Determination of Applicability @ PSR 10 29-Dec-20 11-Jan-21 1611

MA DEP Mass ContiMA DEP Mass Contingency Plan (MCP)MA DEP Mass Contingency Plan (MCP)MA DEP Mass Contingency Plan (MCP)MA DEP Mass Contingency Plan (MCP)MA DEP Mass Contingency Plan (MCP)
A2750 Determination of Applicability @ PSR 5 29-Dec-20 04-Jan-21 1616

National Heritage EnNational Heritage Endangered Species ProgramNational Heritage Endangered Species ProgramNational Heritage Endangered Species ProgramNational Heritage Endangered Species ProgramNational Heritage Endangered Species Program
A2760 Determination of Applicability @ PSR 5 29-Dec-20 04-Jan-21 1616

Board of Health RevBoard of Health ReviewBoard of Health ReviewBoard of Health ReviewBoard of Health ReviewBoard of Health Review
A2770 Determination of Applicability @ SD 5 29-Dec-20 04-Jan-21 1616

BiddingBiddingBiddingBiddingBiddingBidding
A1890 Trade Prequal 20 08-Sep-22 06-Oct-22 53
A1910 GC Prequal (if c.149) 20 08-Sep-22 06-Oct-22 53
A2360 Complete Prequal & Notify Prequalified Firms 20 06-Oct-22 03-Nov-22 53
A2140 Trade Prequal Bid Protest Schedule Contingency 20 03-Nov-22 01-Dec-22 53
A2150 GC Prequal Bid Protest Schedule Contingency (if c.149) 20 03-Nov-22 01-Dec-22 53
A1900 Trade Bidding 20 14-Feb-23 14-Mar-23 0

A A A A A A A A A A A A A A A
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MA DEP Assignment of File Number
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A1920 GC Bidding (if c.149) 25 14-Feb-23 21-Mar-23 0
A1980 GC Contract Executed (if c.149) 10 21-Mar-23 04-Apr-23 0

ConstructionConstructionConstructionConstructionConstructionConstruction
Phase 1 New BuildinPhase 1 New BuildingPhase 1 New BuildingPhase 1 New BuildingPhase 1 New BuildingPhase 1 New Building
A2790 Phase 1 EPA NPDES National Pollutant Discharge Elimination Sys 10 04-Apr-23 18-Apr-23 0
A2820 Phase 1 SWPPP 10 04-Apr-23 18-Apr-23 0
A1930 Phase 1 New Building 550 18-Apr-23 27-May-25 0
A2010 Phase 1 Substantial Completion (5/30/25 Target) 1 26-May-25 27-May-25 0
A2410 Phase 1 Commissioning 60 15-Apr-25 08-Jul-25 28
A2350 Phase 1 Punchlist 45 27-May-25 29-Jul-25 13
A2020 Phase 1 FFE / IT / Move 55 27-May-25 12-Aug-25 3
A1940 Phase 1 Ready for Occupancy (08/18/25 Target) 1 12-Aug-25 13-Aug-25* 3

Phase 2 Abate/DemoPhase 2 Abate/Demo/SitePhase 2 Abate/Demo/SitePhase 2 Abate/Demo/SitePhase 2 Abate/Demo/SitePhase 2 Abate/Demo/Site
A2840 Phase 2 Owner Vacate Existing Building 30 27-May-25 08-Jul-25 0
A2830 Phase 2 Abatement & Demolition 60 08-Jul-25 30-Sep-25 0
A2850 Phase 2 Final Site Improvements 170 30-Sep-25 26-May-26 0
A2860 Phase 2 Substantially Complete (5/29/26 Target) 1 25-May-26 26-May-26* 0
A2870 Phase 2 Punchlist 30 26-May-26 07-Jul-26 0

CloseoutCloseoutCloseoutCloseoutCloseoutCloseout
A2800 Complete 50% DCAM Evals 30 14-May-24 25-Jun-24 600
A2810 Complete 100% DCAM Evals 30 26-May-26 07-Jul-26 100
A1950 10 Month Warranty Walkthrough & Cx Inspection 5 07-Jul-26 14-Jul-26 80
A2560 GC Submits Request for Final Payment 15 14-Jul-26 04-Aug-26 80
A2590 Final Cx Report Submission to MSBA w/ Certificate of Completion 20 14-Jul-26 11-Aug-26 95
A2600 Submission of Final Reimbursement Request 20 04-Aug-26 01-Sep-26 80
A1960 LEED Final Construction Package Submitted / Approved 120 07-Jul-26 22-Dec-26 0
A1970 MSBA Financial Closeout 60 22-Dec-26 16-Mar-27 0

A A A A A A A A A A A A A A A

GC Bidding (if c.149)
GC Contract Executed (if c.149)
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